

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জ
বস্ত্র অধিদপ্তর, বস্ত্র ও পাট মন্ত্রণালয়

স্মারক নং: ২৪.০২.৩৫৩২.১২৯.২৩.০৫৮.২১- ২০২/১

তারিখ: ৩০-০৭-২০২৩ খ্রি.

অফিস আদেশ

শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জের জাতীয় শূদ্ধাচার কৌশল [২.১] এর আলোকে ২০২৩-২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ৩০-০৭-২০২৩ তারিখের মধ্যে ওয়েবসাইটে প্রকাশ করার জন্য অত্র কলেজের সহকারী অধ্যাপক জনাব নাজিয়া হোসেনকে নির্দেশ প্রদান করা হলো।


30.07.23

(ইঞ্জি.নয়ন চন্দ্র ঘোষ)

অধ্যক্ষ (অতিঃ দায়িত্ব)


শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জ

স্মারক নং: ২৪.০২.৩৫৩২.১২৯.২৩.০৫৮.২১- ২০২/১ (২)

তারিখ: ৩০-০৭-২০২৩ খ্রি.

অনুলিপি সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল :

- ০১। মহাপরিচালক, বস্ত্র অধিদপ্তর, বিটিএমসি ভবন (১০ম তলা), ৭-৯ কাওরান বাজার, ঢাকা।
- ০২। জনাব নাজিয়া হোসেন, সহকারী অধ্যাপক, অত্র কলেজ।
- ০৩। অফিস নথি।


30.07.23

(ইঞ্জি.নয়ন চন্দ্র ঘোষ)

অধ্যক্ষ (অতিঃ দায়িত্ব)

শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জ

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
1		1	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3211127	Books and periodicals	As Required	As Required	RFO/DPM/OTM	Principal	GoB	85,000	Planned Dated		11-Oct-23	25-Oct-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	70	09-Jan-24
3252108	Sanitation items	As Required	As Required	DPM	Principal	GoB	7000	Planned Dated		11-Sep-23	25-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	20-Nov-23	70	09-Dec-24
3255105	Project marker and Other items	As Required	As Required	RFO/DPM/OTM	Principal	GoB	60,000	Planned Dated		11-Oct-23	25-Oct-23	08-Nov-23	15-Nov-23	22-Nov-23	20-Dec-23	70	09-Jan-24
3256102	Chemical	As Required	As Required	DPM	Principal	GoB	125,000	Planned Dated		07-Oct-23	21-Oct-23	04-Nov-23	11-Nov-23	18-Nov-23	16-Dec-23	70	05-Jan-24
3256103	Consumer Items	As Required	As Required	DPM/RFO	Principal	GoB	3,80,000	Planned Dated		07-Oct-23	21-Oct-23	04-Nov-23	11-Nov-23	18-Nov-23	16-Dec-23	70	20

Sl. No.	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (1K)	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract	
								Planned Dated	Actual Dates										
1																			
3256105	Raw materials	As Required	4	R FQ/DPM	Principal	GoB	150,000	Planned Dated			1-Oct-23	15-Oct-23	29-Oct-23	6-Nov-23	13-Nov-23	10-Dec-23	70	10	
								Planned Dated											
								Planned Dated											
								Planned Dated											
								Planned Dated											
								Actual Dates											
								Actual Dates											
3256107	Sports items	As Required	As Required	DPM	Principal	GoB	70000	Planned Dated											
								Planned Dated											
								Planned Dated											
								Planned Dated											
								Actual Dates											
								Actual Dates											
3257105	Innovation	As Required	As Required	DPM	Principal	GoB	45000	Planned Dated											
								Planned Dated											
								Planned Dated											
								Planned Dated											
								Actual Dates											
								Actual Dates											
3257301	National Days	As Required	As Required	DPM	Principal	GoB	130000	Planned Dated											
								Planned Dated											
								Planned Dated											
								Planned Dated											
								Actual Dates											
								Actual Dates											

3258101	3258102	3258103	3258105	4112202	4112203	4112205
Repair of Motors	Repair of Furniture's	Repair of Computer	Repair of others Machines & equipment's	Purchase of computers and accessories	Purchase of electrical equipment	Purchase of Fire extinguisher equipment
As Required	As Required	As Required	As Required	As Required	As Required	As Required
As Required	As Required	As Required	As Required	As Required	As Required	As Required
RFO/DPM	RFO/DPM	RFO/DPM	RFO/DPM	DPM/RFO	DPM/RFO	DPM
Principal	Principal	Principal	Principal	Principal	Principal	Principal
GoB	GoB	GoB	GoB	GoB	GoB	GoB
50000	110,000	110000	165000	40000	20000	10000
Planned Dated	Planned Dated	Planned Dated	Planned Dated	Planned Dated	Planned Dated	Planned Dated
Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days
Actual Dates	Actual Dates	Actual Dates	Actual Dates	Actual Dates	Actual Dates	Actual Dates
1-Oct-23	17-Jan-24	17-Jan-24	17-Feb-24	1-Nov-23	1-Nov-23	1-Nov-23
15-Oct-23	07-Feb-24	07-Feb-24	07-Mar-24	8-Nov-23	8-Nov-23	8-Nov-23
29-Oct-23	20-Feb-24	20-Feb-24	20-Mar-24	8-Nov-23	8-Nov-23	8-Nov-23
6-Nov-23	06-Mar-24	06-Mar-24	06-Apr-24	11-Nov-23	11-Nov-23	11-Nov-23
13-Nov-23	13-Mar-24	13-Mar-24	13-Apr-24	11-Nov-23	11-Nov-23	11-Nov-23
10-Dec-23	20-Mar-24	20-Mar-24	20-Apr-24	18-Nov-23	18-Nov-23	18-Nov-23
20-Dec-23	27-Mar-24	27-Mar-24	27-Apr-24	25-Nov-23	25-Nov-23	25-Nov-23

9

4112314	Purchase of Office equipment	As Required	As Required	DPM	Principal	GoB	20000	Planned											
								Dated	Planned										
4112314	Procurement of Furniture's	As Required	As Required	DPM/RFQ	Principal	GoB	40000	Planned											
								Dated											
3243102	Gas and Fuel	As Required	As Required	DPM/RFQ	Principal	GoB	200000	Planned											
								Dated											

[Signature]
30.07.23

ড. এ. বি. এম. হুমায়ুন কবীর
সিনিয়র অফিসার (সি.এস.এস.বি. বিভাগ)
গেজেট করা হয়েছে।

[Signature]
30.07.23

(ই.জি. নয়ন চন্দ্র ঘোষ)
অধ্যক্ষ (অতিঃ দায়িত্ব)
শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জ